
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:36 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 225 Date: 16-Nov-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 799

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 68

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. After checking the Transfer Arm base plate layout by the ABF engineer, Mr. Levi Gatsos, it was found
that the drawings were incorrect but the base plate layouts are correct. Then the ABF crews continued
completing the South side Transfer Arm except the hydraulic jack which rotates the tip of the Transfer Arm
and completed bolting of the brackets.

2. The ABF crews drilled the new holes for the bracket of the counterweight of the Primary Hauling
system. The Bracket is shifted to the south by 965mm. The depth of the holes were measured by the ABF
engineer, Mr. Levi Gatsos, and after his check for the depth adequacy the expandable HILTI anchors were
pushed into the holes by the hammer.

3. The ABF crews put in place the pr-fabricated deck which connects the North catwalk to the scaffolding
of the North deviation saddle.

4. The ABF crew completed the forms around the base plates of the North Transfer Arm brackets which
makes possible grouting under the base plates.

5. The selected attached pictures show the detail of the performed activities.

ABF crews involved in assembly of the South side Transfer Arm:
-Jerry Kubala
-Filex Melgar
-Rigoverto Garcia
-Scott Ross (Crane Op.)
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-Enrique Robles
-Andrew Meade
- Jonathan Canites

Surveyors:
-James Allen
-Stephen Smith
Forms:
Froylan Ruis

Equipments:
-Crane TERX RT160 (ABF002154)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

3.00

*E0320406

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP STEPHEN SMITHSurveyor 8.00 0.00 0.00 8.00

OTH JAMES ALLENSurveyor 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM ANDREW MEADEIronworker 8.00 0.00 0.00 8.00

FOR ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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